\"Ic “ gngA SUPERFUN’D VOUCHER FOR TRANSFERS PAGE NO 001 ok ko ko kkhkkkkk ko kR Ak ko k o ok ko ok kW R Rk ok ke ok ok
BILLED DATE 01-JUN-2006 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) * ACCOUNTS OF
CUSTOMER ORDER NUMBER DW96941975 REV. MAN *
(DIAMOND ALKALI (TA RI/FS) 105297 BZ694 N
{EPA 530 -
*
D.0O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. *
* //- .
27032790 * ) . (;,
PARTIAL # 41 01-MAY-2006 THRU 01-JUN-2006 a4 <l
. U
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO) : *
*
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER * R g £7 é;
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT GS * ;7 / 17[
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE LR R A R R e A R e I R S R R
CINCINNATI OH 45268-7002 MILLINGTON TN 38054-500%
ATTN
BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION
68 20 X 8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
$400,907.45 $400,907.45
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $367,373.99
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S FEE $22,045.31
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $3,453.09
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,394.51
1 INHOUSE - LABOR LABOR $6,640.55
SUBTOTAL $400,907.45
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE 01-JUL-2006 PAY THIS AMOUNT $400,907.45

EERITEN L

DATE

¢ SICNATUR "U
ElZeabth” £, Etfﬁém"/@r’
?’.r-(.ajédﬁza/a;e” .

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

$9,756,000.00
$7,553,933.00

PREVIOUS BILLED AMOUNT: $7,153,025.55
CURRENT BILLED AMOUNT: $400,907.45
TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00
CURRENT FLUX BILLED: " 5.00

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED RBOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

97082
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RVFS, OU3

Site: Diamond Alkali, Operabie Unit 3, Passaic River Study
Expansion, New Jersey

Bill No.: 27032790 IAG No.: DW96941975 (BZ694) IAG {AG Expiration Date: Other Corps
Partial #41 NWK Award Date: 9/24/02 12/31/07 N/A

USACE PM
Elizabeth Buckrucker

EPA RPM
Alice Yeh/Tom Taccone

To:
June 1, 2006

Reporting | From:
il Period:

R R

d 8 and 23 May 06.

R N R R TR
s with EPA/COE/MPI'HQ; hel

Participated in project progress conference call

. On 2 May, discussed Hydrodynamic Modcl and Model WP with EPA (T. Taccone, E. Butler, E. Naranjo and E.
Hayter). EPA continues to have concems and many substantial comments on Hydrodynamic Report which will be
highlighted in final set of EPA comments. Discussion of Model WP — not ready to be approved as it appears many
comments were not addressed (including alimost all of NBay comments).

= On2May 06, forwarded backcheck of comments on Final Modeling Plan; acknowledgement from HQI that all
comments hadn’t been incorporated and they would do this — or provide justification for no change.

Ll On 3 May 06, participated in conference call with EPA, MPI and TAC members concerning the incorporation of
SEDZLYJ into the HQI modcl framework. Craig Jones provided briefing of his anticipated work tasks.

*  On 3 May 06, had discussion with Len Wamer conceming MP] cost overruns projected in BSF for management tasks.
Noted to him that funds in invoice will be withheld until this is resolved as it was agreed to in December 2005 that MP1

would not exceed budget on these items.

*  On 3 May 06, reviewed and paid contractor invoice, totaling $401,067.99. Continued to withhold funds totaling
$4,562.00 due to lack of proper technical support documentation (from previous invoice). Also withheld funds f or
the following: $17,589 (project management); $1,238 (invoice exceeds BSF) and $10,000 fee. Total withholdings
were $33,694.00. On 3 May 06, informed Len Wamer of this amount and the reasons for the amounts withheld.

*  On 3! May 06, MPI provided their justification for the project management portion of the amount withheld. Plan
to discuss this with them prior to payment.

*  On 3 May 06, updated the Submittal/Interim Milestone spreadsheet for Tom Taccone and E. Butler.

*  On !l May 06, updated the project cash flow analysis, updating the actual cost through March 2006. Did not
update projections for future cost due to ongoing PRP negotiations.

e e

. On 11 May 06, conference call held conceming comments by the BTAG on DQOs. Confirmed commitiment for
short agency review of FSP2 document. (for *fatal flaws™).

° On 11 May, conference call held concerning status of all sampling and validation. MPI not well versed on status of all
samples and validation so requested they prepare a status table detailing this infonnation. EPA prionity is to pass data
to PRP Group in a timely manner. Summary table received 11 May 06, with insufficient infonmation. Reviewed table
and provided MPI detailed comments of expectations. A revised table was provided 14 May 06.

@ On 15 May 06, held conference call with MPI to discuss the revised summary sampling table. EPA specifically
requested infonmation concerning percent completion for all parameters — this was provided on 15 May 06.

= On 19 May 06, conference call held concerning status of the high resolution coring analysis and validation. Some high
resolution cores will reach the one-year holding times for some parameters within the next 60 days; requested MP1
provide specific information as to which cores and the date shipment of samples was required. This information was
received on 19 May 06; and approval was given to proceed with Core 9A on 22 May 06, pending completion of a
WVN 1o allocate funds to this task.

e e e

o Traveled to NY 21-24 May 2006.

o 22 May 06: Attended modeling TAC meeting and modeling workgroup meeting.

10F7
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23 May 06: Attended bnehng to G. Pavlou by E. Naranjo on project modelmg Bi- wu,kl\/ progress
call. PM conference call held; updated meetings tables for agencies and stakeholders.

24 Attended Interim Action Evaluation meetings. Morming meeting with agencics and consultants.
Aftamoon session was full stakeholder workgroup mecting.

On 23 May 06, made initial contact with Mark Dortch. ERDC, for interest in serving on the government team for
model oversight. Facilitated coordination between Mr. Dortch and Eugenia Naranjo. Provided funds via MIPR to
ERDC for Hydrodynamic Mode! Report review on 1 Jun 06.

On 31 May 06, prepared and provided a preliminary PRP oversight cost estimate at the request of T. Taccone.

Still Open. Senior ERDC reviewer (Dr. Joe Gailani) will review pre-final Sedflume Report and approve before
this report is considered tinal.

Confirmed coordination for sampling at Dundee Dam between EPA, NY District, USGS and MPI. Funding was
provided by NY District to USGS and MPI will provide boat and operator under the CERCLA contract to support
this effort. .

(follow up) On 14 Feb 06, provided MPI with a list of changes requested to PREmis. These changes were based
on a review conducted in the usability of PREmis and an attempt to make it casier for team members to navigate
and use. A partial response was received on 5 Apr 06; performed backcheck of these items and issues still require
resolution concerning security reports. Work in progress; conference call set for 9 Jun 06 with MPI to discuss

security reports.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for [AG -
1975. A copy of the spreadsheet for the ] AG is attached

Regular prOJCCt progress calls and calls thh RPMs conceming upcoming meetings.

22 May 06; Modeling Briefing to TAC; agencies, MPl and TAC.
22 May 06; Modeling Workgroup; all Stakeholders
24 May 06; Interim Action Evaluation Workgroup meeting; all Stakeholders

Pnor to ! .lan 03 Sec lAG DW9694I915 for mxleﬁtones completed

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 001 | awarded for $325,262: WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPi; WADs 4 & 5.

1 Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 3.

12 Dec 03 — Contract Negotiations with MPI - WAD 6.

2 Feb 04 — Task Order 001 1/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 — Task Order 001 I/Modification 4 awarded for $155,206 (obligated).

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall tield sampling effort planning.
27 Aug 04 — Task Order 001 I/Modification 5 awarded for $1,313,167 (obligated).

13 & 14 Jan 05 — Contract Negotiations with MP1 — WADs 4-7.

31 Mar 05 — Task Order 001 1/Modification 6 awarded for $926,281 (obligated).

5,9, 10 & 11 Aug 05 — Contract Negotiations with MPI - WADs 4-7

30 Aug 05 — Task Order 001 1/Modification 7 awarded for $3,800,148 (obligated).

15 Dec 05 ~ Task Order 001 1/Modification 8 awarded for $§949,982 (obligated).

6 & 8 Mar 06 — Contract Negotiations with MPI — New Contract base Task Order (TO)

31 Mar 06 — Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999,448 (obligated).

1975_BILL 41- 2006_MAY_PASSAIC DOC
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WAD 3 Work:
¢« WAD s closed to future work and is waiting final invoicing.

NOTE: With new contract award — the WAD reference numbers have changed. In this report and future Progress Reports,
reference will be to the actual work activity (i.e. Project Management) to surnmarize contractor accomplishments.
Summary will include work from both Task Order 0011 and Task Order 0002 (new contract).

Project Management:

o Daiticipation in telephone conference calls with EPA and COE and intemal consultant team members. Preparation of
Progress Reports, Budget Schedule Forecast and invoices.

o  On 2 May 06. the Final CIP was submitted for EPA backcheck. EPA provided comments and revisions were
incorporated into this Final CIP; it is planncd for public releasc in early June 2006.

Technical Studies and Investigations:

High/Low Resolution Coring.

e Progress Report #41 and attached Sample tracking table updated 14 May 06, provides update of samples taken and
status for each program

Planning Documents:
FSP Volumes [& 2

e On 11 May 06, conference call held to discuss the BTAG and Agency comments on FSP 2 DQOs. On 19 May 06,
Draft FSP 2 was subimitted to Agencies for review.

Risk Assessment

o  Conceptual Site Model/Problem Fornulation; 4 Technical Memo’s. Awaiting remaining EPA comments on technical
memo’s (item ongoing). :

Modeling/Hydrodynamic:

e On 22 May 06, HQI presented the hydrodynamic model calibration to TAC and Modeling Workgroup at EPA Region 2
offices.

e Modeling to support the AE includes proposal to prepare documentation for IAE flood modeling (awaiting
authorization to proceed).

Modeling/Sediment Transport:

¢ On 3 May 00. held conference call with TAC members to discuss SEDZLJ implementation in ECOM. Craig Jones
briefed this plan; responding to questions from EPA and the TAC.

e  Preparing subcontract documents for SEA Engineering (Craig Jones). {ongoing)

Modeling Plan
o HQI incorporated all comments into the Final Model Workplan and will submit the Final Workplan in early June.

Interim Action Evaluation:

e  Developed presentation for Remedial Options workgroup (conducted dry run on 10 and 17 May 06)
e On 17 May 06; attended NJDEP coordination meeting.

e  On 24 May 00, attended Remedial Options Workgroup meeting; presenting an in progress review of IAE status and
work to date.

e  Perform MPA calculations using low-resolution mercury data received during the reporting period. Continued detailed
analysis of altematives, including cost estimation.

30F7
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Progress Report for EPA Region Il

b Cormractor Actons’ PREmis/Website:

o Sccunity and access issue resolution is underway. Organizational changes based on USACE comments are also
ongoing; partially complete. Search function on PREmis/ourpassaic was to be complete by 31 May 06. Delay based on
testing by MPI; action ongoing.

Projected Work, Meetings Milestones through next FY.

Nerrative Most mid-to-long range activities and milestones are dependent on the current discussions between EPA and the
PRP group. The funding and allocation among tasks will determine the exact projection of tasks for this/next FY.
Anticipate both schedule and task funding update as a result of these ongoing discussions/negotiations.

IRM Evaluation. This is highest EPA prionty and the intent is to fully fund this evaluation during FY 06. Other
activities will be priontized after this evaluation is funded.

Hi Res Cores. Continued selection, analysis and validation of high-resolution cores during next several months
(anticipate all validation complete by end of July 2006). This does not include some cores which have not yet
been submitted for analysis.

Low Res Cores. Based on current discussions; it is likely the PRP Group will take the lead when the collection of
low-resolution cores resumes. Current cores taken by MPI being analyzed.

Final Model Plan to be finalized in June 2000.

Draft Hydrodynamic Model Calibration Report to be revised based on current comments; final calibration report
planned for Summer 2006.

Sediment Transport Model: Contract with SEA Engineering for incorporation of SEDZLJ into ECOMSED.
Though not fully funded, initial tasks for model incorporation will begin; funding decisions will dictate the
progress on this model.

Risk Assessment and Problem Fonmulation work underway and anticipate further refinement of the CSM and
DQOs during FY 06.

Final CIP to be prepared and distributed; estimated June 2006.

Draft FSP 2 preparations are underway with submittal of draft in June 2006. Itis likely that sampling efforts will
be conducted by the PRPs and could begin in the Fall of 2006.

Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate
parties.

Modeling workgroup meetings with both TAC members and stakcholders.

Sediment Transport follow up (via conference calls or meeting) to confim modeling approach using SEDZLJ.

IRM mectings as appropriate with Remedial Options Workgroup and coordination with NJDEP to continue.

Submission of Draft IRM Evaluation now projected for 30 Nov 06 (a delay from July 2006).  See discussion on
this delay below in [ssues Section.

Submission of Final CIP in June 2006 (delvuy based on final review).

Submisston of Final Model Plan in June 2006.

Submission of Draft FSP 2 in June 2006.

40F7
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Progress Report for

Dundee Dam Sampling. Time critical to begin sampling as the sample results are needed in Sunumer 2006 to continuc
on schedule for data inputs to the Sediment Transport mode! for calibration.

The number of IRM altematives was increased from S to 8, both increasing the technical analysis required and the level
of effort to produce the IRM evaluation. This will likely result in more complex technical issues in the future as the
analysis proceeds. Coordination with NJDEP will also increase coordination and will likely have technical, schedule

and budget implications.

Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is tinalized. In
the interim, deliverables that are funded arc all included on the schedule with no significant issues. Other, unfunded

tasks are not updated.

Fall fieldwork, it performed, would most likely be performed by the PRP Group with EPA oversight. The details of
this are yet to be finalized, and the schedule of implementation will not be determined until the PRP negotiations are

complete.

USACE

Contract award projected in July 2006, based on expenditure projections this funding is necded on the contract by 31
July to avoid schedule delays in MPI contracted work.

The CERCLA overall project cost estimate prepared in May 2005, updated in January 2006 (and actual project cost
updated through March 2006), is being discussed between EPA and the PRP Group. Overall project cost continues to
be a topic of discussion within the three federal agencies — however, no long-term solution has been proposed at this

time.

IA umma
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000

0 Initial 9/24/02 - - § 1,000,000

50,000

0 1 9113 $ 1,050,000

156,000

2 4/15/04 - § 1,206,000

1,500,000

8/11/04 $ 2,706,000

50,000

9/17/04 $2,756,000

1.000.000

12/21/04 $3.756.000

4,000,000

8/17/05 $7,756,000

1,000,000

11/30/05 $8,756,000

1,000,000

3/3/06 $9,756,000

Note: Technical Assistance {AG; Procurement total = $875,000; Personnel = $175,000

Amendment 2 - allocation of funds is: Procurement tatal = $1,081,000; Personnel $125.000.
Amendment 3 — allocation of funds is: Procurement total = $2,381,500; Personnel = $274.500
Amendment 4 ~ allocation of funds is: Procurement total = $2.431,500; Personnel = $324,500.
Amendiment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500
Amendment 6 - allocation of funds is: Procurement 1otal = $6,831,500; Personnel = $924,500
Amendinent 7 - allocation of funds 1s: Procurement total = $7,781,500; Personnel/M&S Fee = $974,500
Amendment 8 - allocation of funds is: Procurement total = $8,781,500; Personnel/M&S Fee = $974,000
Total funding from PRP account - $8,500,000 (Amendiments #3, #5, #6, #7 and #8)

50F7
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Expenditures: USACE & CONTRACT

Description

Funds For Activity

Funds Disbursed
This Month

Funds Disbursed
To Date

Funds Remaining

Contract — Task Order 0011

$ 325262.00

$0

$325,262.00

30

Contract — Task Order
001 1/Mod 2 N

$ 502,836.00

$0

. $ 502,836.00

$0

Contract — Task Order
0011/Mod 3

$ 94,236.00

$0

$94,236.00

$0

Contract — Task Order
0011/Mod 4

$ 155,206.00

$0

$ 155,206.00

$0

Contract - Task Order
0011/Mod 5

$1,313,167.00

$0

$1.313,167.00

$0

Contract — Task Order
001 1/Mod 6

$926,281.00

$0

$926,281.00

$0

Contract — Task Order
0011/Mod 7

$3,800,148.00

$367,373.99

$3,692,218.16

$107,929.82

Contract — Task Order
0011/Mod 8

$ 949,982.00

30

30

$949,982.00

Contract — Task Order 0002

$999,448.00

$0

$0

$999,448.00

Subtotal - Summary of Contracts

$9,066,566.00

$367,373.99

$7,009,206.16

2,057,359.84

Kansas City Corps In-House
Labor/Travel™™*

Superfund M&S Fee

$573,434.00

$11,488.15

$327,124.56

$22,045.31

$107,348.78

$138,960.66

MIPR to ERDC — Sedflume

$113,500.00

$0

$110.253.50

3,246.50

MIPR to ERDC -~
Hydrodynamic Model Review

2,500.00

$0

50

$2,500.00

Grand Total — Contract/Corps

$ 9,756,000.00

I a am’m’i in ; date xcnsion and sinall han in stc olrstol doll ot g

$400,907.45

Note 2: Funds Disbursed to Date in this row include a historical MIPR charge of $2,646.09.

$7,553,933.00

$2,202,067.00

).
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Contract

Contract Obligations/Deobligations Plan (FY03-FY06 estimates)

Planned Obligation Date Actual Obligation Date Notes

e Srmeme s e S s B B et R R T R T e Ee e e e N YT IR

DACW41-02-D-0003

$300,000 1/31/03

$325262.00 | 3/11/03 | New task order awarded; Task Order 0011 (WAD 3).

DACW41-02-D-0003

$1,000,000 12/1/03

$502,836.00 12/1/03 | Total negotiated amount is $1,187,911.00 of which
$502,836.00 was obligated (WADs 4 & 3).

gl DACW41-02-D-0003

il DACW41-02-D-0003 $500,000 1/2/04 $94,236.00 2/2/04 | Total negotiated amount is $559,793 of which
l $04,236 was obligated (WAD 6)
4/29/04 $155,206.00 4/15/04 | Incremental funding to continue work on WADs 4-6

as previously negotiated.

B DACW41-02-D-0003

1,200,000 7/30/04

$1.313,167.00 | 8/27/04 | Task Order modification for 2004 fieldwork and FSP
and associated document preparation.

 DACW41-02-D-0003

$900.000 2/15/05

$926,281.00 | 3/31/05 | Funding to finalize fieldwork documents and
planning/preparations.

{| DACW41-02-D-0003

$3,500,000 8/15/05

$3,800,148.00 | 8/30/05 j High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.

I DACW41-02-D-0003

$950,000 | 11/15/05

$949.982.00 | 12/15/05 | Funding to continue through April 2006.

Il W912DQ-06-D-0006

$1.000,000 3/31/06

$999,448.00 3/31/06 { Additional funds for IRM, Modeling and Risk
Assessment work to continue.

1"W912DQ-06-D-0006

$900,000 7/31/06

Additional fund for IRM, Modeling and Risk
Assessment work and project management support.

Total Funds Obligated Task Order 001 1/Task Order 0002

IAG Scope of Work Summary (block 13 of [AG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Amy Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Supertund Site (EPA ID: NJD980528996)

IAG Amendinent #1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engincers — Kansas City
District tor community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Supertund Site
(EPA 1D: NJD980528996)

IAG Amendiment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2); 1,500,000 (#3); of Special Account Funds 1o the Engineers —~ Kansas City Distric: to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Supertund Site (EPA 1D: NJD980528996)

IAG Amendment #5, #6, and #7 Scope of Work (block 13 of IAG)

This amendment obligates $1,000,000 (#5); $4,000,000 (#6). $1.000,000 (#7); $1,000,000 (#8) to the U.S. Anny Corps of Engincers-Kansas City
District to perform activities in support of RI/FS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID:

NID980528996).

| Beth Buckrucker

(810) 389-3581
Cell: (816) 695-5797

Project Manager

Bl Justin Cofer

(816) 389-3805

Contract Specialist

| Robert Nunn

(816) 389-3837

Contracting Officer

Dawn Wade

(816) 389-3721

: Ed Bristow

Project Manager

Date: July 6, 2006

§16) 389-3583 OR_
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IAG Number: DW96941975

MONTHLY REPORT FOR MAY 2006

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: (-)
Less Undelivered Orders: (-}

Less Commitments: (=)

Funds Available Balance:

BILLING ACTIVITY (96X3122):
Bill Number 27032790

Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments

Funds Expended During Report Period:

Total Expended to Date:

PROGRESS REPORT

KANSAS CITY DISTRICT

Revised Reimbursable

{96X3122)

$9,756,000

$7,553,933.
$2,058,847.
$3,280.

$139,939.

$911,485.

$7,553,933.

$o
$0

.00

55

.00
.00

Direct Fund

$0.

$0.

Cite

0o

.00
.00
.00

00

IAG Totals

(96X3122)

$9,756,000.

$7,553,933.
$2.058,847
$3,280

$139,939.

00

.35
.10

Page:
Date:

1

07-JUN-2006



msfcr.2,1.4 999 Page: 2

Date: 07-JUN-2006
PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

IAG Number: DW96941575

Bill Number: 27032790

Bill Invoice Date: 01-JUN-2006

Montnly Billing Amount (96X3122): $911,485.32
Monthly Direct Fund Cite Contract Cost : $0.00

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $4,368.76 $109,312.12 $113,680.88
b Fringe Benefits $2,271.79 $56,814.87 $59,086.66
c Travel $0.00 $29,569.61 $29,569.61
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $877,951.86 $6,131,254.30 $7,009,206.16
g Ceonstruction $0.00 $0.00 $0.00
h Other . $22,045.31 $198,203.06 $220,248.37
i Total Direct Charges $906,637.72 $6,525,153.96 $7,431,791.68
j Total Indirect Charges $4,847 .60 $117,293.72 $122,141.32
kX TOTAL $911,485.32 $6,642.447.68 $7,553,933.00

Labor Breakout for Month:

Labor
Individual Function Hours Amount
ELIZABETH BUCKRUCKER HTRW PROJECT MANAGER 105.50 $11,488.15
TOTAL LABOR: 105.50 $11,488.15

R R e e R R R R N R R N R T T T
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru; 1 Jun 06
DW96941976; BZ694 P
USACE/Contract Expenditures
and
Projected Expenditures
FY06 FY06
Bl Number==> 28 76 27 28 ~ 20 30 3 32 3% 3 36 36 37 38 30 20 a1
Item Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05 Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Totals
Travel Expenses 1,338.80 718.32 701.92 964.92 1,164.28 1,068.84 1,049.39 321.66 382.50 864.00 1,274.52 1,340.68 -382.50 1,332.00 0.00 1,132.90 0.00 29,569.61
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 31,871.06 36,925.44 20,994.31 1,634.76 1.16 13,756.39 3,800.33 1,270.06 0.00 0.00 0.00 0.00] 112,899.59
Departmental Overhead 3,198.61 3,437.59 3,039.06 2,797.08 2,363.48 2,262.31 1,725.29 4,494.49 2,998.44 2,767.63 2,497.70 2,938.59 1,746.35 713,37 2,226.84 3,228.33 3,453.09 83,514.96
General/Administrative Overhead 1,322.50 1,421.31 1,266.53 1,131.67 882.56 848.37 646.98 1,685.44 1,124.42 1,162.41 1,049.04 1,234.21 733.47 299.61 935.26 1,322.32 1,394.51 38,626.36
Labor 6,151.17 6,610.74 5,844.32 5,378.98 4,526.90 4,350.59 3,317.85 8,643.22 5,766.22 5,535.26 4,995.38 5,877.16 3,492.66 1,426.70 4,453.66 6,206.77 6,640.565)  172,767.54
Superfund M&S Fee 8,974.98 0.00 0.00 5,048.34 0.00 0.00 17,376.62 0.00 7,246.04 0.00 0.00 0.00 0.00 46,657.49 0.00 0.00 22,045.31
JUSACE Labor/Travel & M&S Fee; monthly 20,086.06 12,187.96 10,841.83 15,320.89 8,926.22 40,401.17 61,041.57 36,139.12 19,152.38 10,330.45 23,573.03 15,190.97 6,860.03 50,420.17 7,615.76 11,980.32 33,533.46
Cumulative USACE Labor/Travel/M&S Fee: 181,20251  193,300.47  204,232.30 219,553.19  228,479.41 268,880.58  329,022.15 366,061.27 385,213.65 395,544.10 419,117.13 434,308.10 441,168.13  401,507.30 499,213.06 511,193.38 544,726.84
IAG Funding Received/Personnel: §00,000.00 50,000.00 N
IAG Funding Received/Contract: 3,500,000.00 950,000.00 1,000,000.00 8,781,500.00
Contracts Awarded 926,281.00 3,800,148.00 949,982.00 999,448.00 9,066,566.00
Contract Disbursements; monthly (Invoiced/Paid) 0.00 0.00 217,376.22 162,737.32 176,649.21 469,844.77 0.00 282,497.62 288,069.13 641,534.59 443,320.59 1,118,000.53 0.00 0.00 492,225.33 1,219,724.15 367,373.09] 7,009,206.16
Cumulative Contract Disbusements 1,129,852.64 1,129,852.64 1,347,228.86 1,509,966.25 1,686,615.46 2,156,460.23  2,156,460.23  2,438957.85 2727,026.98 3,36856157 3,811,882.16 4,929,882.69 4,920882.69 4,929,882.69 5422108.02 6,641,832.17  7,009,206.16
Cumulative Invoiced; labor and contract 1,311,055.15 1,323,243.11 1,551,461.16  1,720,519.44  1,915,094.87  2,425340.81 2486,382.38  2,805,019.12  3,112,240.63  3,764,105.67  4,230,990.20  5,364,190.79  5,371,050.82 5,421,479.99 5,921,321.08  7,153,02555  7,553,933.00
Remaining IAG $$ 1,184,090.49 1,171,802.63 23477970  219,458.81 210,532.59 170,131.42 109,089.85 272,802.73 253,650.35 243319.90  1,219,746.87 254,573.90 247,713.87 197,284.70 190,220.94 178,240.62 144,707.16 I

12,000,000

Lower Passaic River Restoration Project

e |AG Funding ==®==Cumulative Contract Disbusements «==ir=Cumulative Invoiced; labor and contract ==#==Cumulative USACE Labor/Travel/M&S Fee: === Projection of ExpensesJ

8,000,000

6,000,000

Dollars

4,000,000

2,000,000

Months

Total IAG Amount==> § 9,766,000.00
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